
Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

1677X          

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 04.12.2016

Contract Location:

 

Contractor:

COMMERCIAL CONSTRUCTION, INC.

555 W SOUTH ST

PO BOX 83558

 

Date Awarded: 11.02.2015

11.24.2015

03.07.2016

Date Let:

PAWNEE CITY SOUTHWEST

10.08.2015

Estimate Type: PROG

Phone:

(402)434-5090

Escrow Agent:

 

Surety Co:

HUDSON INSURANCE COMPANY

LINCOLN  NE  68501-3558

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.09.2016

Date Project Completion:

Counties

PAWNEE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12677  000 BRO-7067(16)    GRAD CULV BR GDRL

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

1677X          

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 04.12.2016

$688,472.90

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $12,130.02 $.00 $12,130.02
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $12,130.02 $.00 $12,130.02
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $12,130.02 $.00 $12,130.02

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$12,130.02 $.00 $12,130.02

$.00 $.00 $.00

2%

% Time Comp

% Dollar Comp

0%

$688,472.90

04.06.2016 04.08.2016

04.08.2016

Manning, Matt

Murillo, Ernest

Murillo, Ernest

Project Manager LPA Responsible Charge

State Representative

04.11.2016Mueting, Curt

District Engineer

Construction Engineer Controller

Halstead, Kerri 04.11.2016 04.11.2016Burling, Laurie



Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

1677X          

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 04.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      10,665.54 1.000 10,665.54

1.000 10,665.54

0.500 5,332.77

0.500 5,332.77

0001

LS  MOBILIZATION
0001 

1009.00      12,406.50 1.000 12,406.50

1.000 12,406.50

0.500 6,203.25

0.500 6,203.25

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 34.000 1,020.00

34.000 1,020.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      10.99 4,879.000 53,620.21

4,879.000 53,620.21

0.000 0.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1702.24      28.77 112.000 3,222.24

112.000 3,222.24

0.000 0.00

0.000 0.00

0005

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0005 

2009.51      273.82 12.480 3,417.27

12.480 3,417.27

0.000 0.00

0.000 0.00

0006

STA CRUSHED ROCK EMBEDMENT
0006 

2010.03      33.16 486.000 16,115.76

486.000 16,115.76

0.000 0.00

0.000 0.00

0007

TON CRUSHED ROCK SURFACE COURSE
0007 

2020.00      27.01 19.000 513.19

19.000 513.19

0.000 0.00

0.000 0.00

0008

SY  SPECIAL SURFACE COURSE FOR MAILBOX
TURNOUTS

0008 

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

1677X          

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 04.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      59.14 1.000 59.14

1.000 59.14

0.000 0.00

0.000 0.00

0009

EACHMAILBOX POST
0009 

L001.01      975.00 3.000 2,925.00

3.000 2,925.00

0.000 0.00

0.000 0.00

0010

ACRESEEDING, TYPE A
0010 

L006.00      600.00 3.000 1,800.00

3.000 1,800.00

0.000 0.00

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L019.13      1.35 3,320.000 4,482.00

3,320.000 4,482.00

0.000 0.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L022.11      2.75 801.000 2,202.75

801.000 2,202.75

0.000 0.00

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

L022.12      2.90 324.000 939.60

324.000 939.60

0.000 0.00

0.000 0.00

0014

LF  FABRIC SILT FENCE-HIGH POROSITY
0014 

L032.75      125.00 7.000 875.00

7.000 875.00

0.000 0.00

0.000 0.00

0015

TON MULCH
0015 

Contracted 114,264.20

Current 114,264.20

In place 11,536.02

This Estimate 11,536.02

GROUP 1 GRADING



Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

1677X          

0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   3 of 6

Nebraska Department of Roads Date: 04.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      1,888.51 1.000 1,888.51

1.000 1,888.51

0.000 0.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

4050.01      28.92 96.000 2,776.32

96.000 2,776.32

0.000 0.00

0.000 0.00

0017

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0017 

4100.06      2,046.69 1.300 2,660.70

1.300 2,660.70

0.000 0.00

0.000 0.00

0018

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0018 

4150.00      4.78 186.000 889.08

186.000 889.08

0.000 0.00

0.000 0.00

0019

LB  REINFORCING STEEL FOR HEADWALL
0019 

P300.24      37.16 126.000 4,682.16

126.000 4,682.16

0.000 0.00

0.000 0.00

0020

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0020 

Contracted 12,896.77

Current 12,896.77

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA 11+48.50 105'-0" 3 SPAN CONCR ETE SLAB 

0030.60      74,046.91 1.000 74,046.91

1.000 74,046.91

0.000 0.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

1043.50      2.85 593.000 1,690.05

593.000 1,690.05

0.000 0.00

0.000 0.00

0022

SY  RIPRAP FILTER FABRIC
0022 

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

1677X          
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Nebraska Department of Roads Date: 04.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      13,484.83 1.000 13,484.83

1.000 13,484.83

0.000 0.00

0.000 0.00

0023

LS  ABUTMENT NO.1 EXCAVATION
0023 

6000.11      13,484.83 1.000 13,484.83

1.000 13,484.83

0.000 0.00

0.000 0.00

0024

LS  ABUTMENT NO.2 EXCAVATION
0024 

6001.00      18,824.25 1.000 18,824.25

1.000 18,824.25

0.000 0.00

0.000 0.00

0025

LS  BENT NO.1 EXCAVATION
0025 

6001.01      18,824.25 1.000 18,824.25

1.000 18,824.25

0.000 0.00

0.000 0.00

0026

LS  BENT NO.2 EXCAVATION
0026 

6010.22      381.30 189.700 72,332.61

189.700 72,332.61

0.000 0.00

0.000 0.00

0027

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0027 

6010.26      509.41 186.900 95,208.73

186.900 95,208.73

0.000 0.00

0.000 0.00

0028

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0028 

6020.00      0.82 53,315.000 43,718.30

53,315.000 43,718.30

0.000 0.00

0.000 0.00

0029

LB  REINFORCING STEEL FOR BRIDGE
0029 

6040.00      4,862.63 1.000 4,862.63

1.000 4,862.63

0.000 0.00

0.000 0.00

0030

EACHREMOVE STRUCTURE

AT STA. 11+43.20

0030 

6052.55      8,583.53 1.000 8,583.53

1.000 8,583.53

0.000 0.00

0.000 0.00

0031

LS  ACCESS CROSSING

AT STA. 11+48.50

0031 



Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:
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0001 Pay Period End Date: 04.02.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      1.83 3,265.000 5,974.95

3,265.000 5,974.95

0.000 0.00

0.000 0.00

0032

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0032 

6105.03      49.02 485.000 23,774.70

485.000 23,774.70

0.000 0.00

0.000 0.00

0033

TON ROCK RIPRAP, TYPE C
0033 

6105.30      5.82 170.000 989.40

170.000 989.40

0.000 0.00

0.000 0.00

0034

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0034 

6210.14      53.85 600.000 32,310.00

600.000 32,310.00

0.000 0.00

0.000 0.00

0035

LF  HP 12 INCH X 53 LB STEEL PILING
0035 

6251.40      259.21 90.000 23,328.90

90.000 23,328.90

0.000 0.00

0.000 0.00

0036

LF  ROCK SOCKET
0036 

6251.50      483.72 45.000 21,767.40

45.000 21,767.40

0.000 0.00

0.000 0.00

0037

LF  DRILLED SHAFT
0037 

6310.00      23.03 1,985.000 45,714.55

1,985.000 45,714.55

0.000 0.00

0.000 0.00

0038

SF  STEEL SHEET PILING
0038 

Contracted 518,920.82

Current 518,920.82

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA 11+48.50 105'-0" 3 SPAN CONCR ETE SLAB 

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

1677X          

0001 Pay Period End Date: 04.02.2016
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Nebraska Department of Roads Date: 04.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      800.00 1.000 800.00

1.000 800.00

0.000 0.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

7020.00      2,000.00 4.000 8,000.00

4.000 8,000.00

0.000 0.00

0.000 0.00

0040

EACHBRIDGE APPROACH SECTIONS
0040 

7024.27      2,000.00 4.000 8,000.00

4.000 8,000.00

0.000 0.00

0.000 0.00

0041

EACHGUARDRAIL END TREATMENT, TYPE II
0041 

Contracted 16,800.00

Current 16,800.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      1.00 1,848.000 1,848.00

1,848.000 1,848.00

0.000 0.00

0.000 0.00

0042

BDAYBARRICADE, TYPE III
0042 

0001.90      0.80 2,640.000 2,112.00

2,640.000 2,112.00

0.000 0.00

0.000 0.00

0043

EACHSIGN DAY
0043 

0001.99      2.00 528.000 1,056.00

528.000 1,056.00

0.000 0.00

0.000 0.00

0044

EACHCONTRACTOR FURNISHED SIGN DAY
0044 

0030.00      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0045

LS  MOBILIZATION
0045 



Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

1677X          

0001 Pay Period End Date: 04.02.2016
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Nebraska Department of Roads Date: 04.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      77.49 20.000 1,549.80

20.000 1,549.80

0.000 0.00

0.000 0.00

0046

HOURRENTAL OF LOADER, FULLY OPERATED
0046 

9110.03      106.44 20.000 2,128.80

20.000 2,128.80

0.000 0.00

0.000 0.00

0047

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0047 

9110.07      147.84 20.000 2,956.80

20.000 2,956.80

0.000 0.00

0.000 0.00

0048

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0048 

9110.27      177.40 20.000 3,548.00

20.000 3,548.00

0.000 0.00

0.000 0.00

0049

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0049 

L022.75      3.45 300.000 1,035.00

300.000 1,035.00

0.000 0.00

0.000 0.00

0050

LF  TEMPORARY SILT CHECK
0050 

L022.90      3.00 500.000 1,500.00

500.000 1,500.00

198.000 594.00

198.000 594.00

0051

LF  TEMPORARY SILT FENCE
0051 

L032.70      600.00 2.000 1,200.00

2.000 1,200.00

0.000 0.00

0.000 0.00

0052

TON TEMPORARY MULCH
0052 

L860.24      100.00 17.000 1,700.00

17.000 1,700.00

0.000 0.00

0.000 0.00

0053

EACHSTORM EVENT RESTORATION - INCENTIVE
0053 

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:
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0001 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   5 of 6
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      2,956.71 1.000 2,956.71

1.000 2,956.71

0.000 0.00

0.000 0.00

0054

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0054 

Contracted 25,591.11

Current 25,591.11

In place 594.00

This Estimate 594.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 688,472.90

Current 688,472.90

In place 12,130.02

This Estimate 12,130.02




